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ESTIMATE RUN 02/05/2017

ESTIMATE SUMMARY 11:46:12

CONTID: C21056         ESTIMATE NO: 0004 PROG 2005

PCN: 21056-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US550B SAN JUAN COUNTY LINE TO COAL BANK PASS MP49.84-55.95 PERCENT TIME:

PROJECT NO: NHPP 5502-091                 

US550B SAN JUAN COUNTY LINE TO COAL BANK PASS ST

NAME OF ROAD:  

PROJECT COUNTIES: SAN JUAN

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,592,280.16 PARTICIPATING $ $ 11,822.13

AWARD PROJECT AMT: 2,329,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.27

WORK DAYS

WORK DAYS

99.04%

25,000.01

11,822.13

11,822.13

11,822.13

$

$

$

$

2,567,280.15

0.00

2,567,280.15

0.00

2,567,280.15

-34,935.00

0.00

2,532,345.15

0.00

AMOUNT DUE 2,532,345.15 11,822.13

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 11,822.13

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

53.5 TIME ALLOW: 55

ORIG TIME ALLOW: 55

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/20/2016

06/20/2016

09/19/2016

09/19/2016

02/05/2017

03/17/2016

03/25/2016

04/19/2016

06/20/2016
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PCN: 21056-BID    ESTIMATE RUN 02/05/2017

PROJECT: NHPP 5502-091                 ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:46:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Structure 1.000

0.000

202-00001  
 

2,655.001.000

0.00

1.000

EACH

2,655.00000

0010 *Removal of Asphalt Mat (Planing) 876.000

0.000

202-00240  
 

9,198.00876.000

0.00

876.000

SY  

10.50000

0015 *Removal of Ground Sign 3.000

0.000

202-00810  
 

382.503.000

0.00

3.000

EACH

127.50000

0020 *Removal of Sign Panel 80.000

0.000

202-00821  
 

2,448.0080.000

0.00

80.000

EACH

30.60000

0025 *Removal of Guardrail Type 3 716.000

0.000

202-01130  
 

2,649.20716.000

0.00

716.000

LF  

3.70000

0030 *Removal of Guardrail Thrie Beam 297.000

0.000

202-01135  
 

1,306.80297.000

0.00

297.000

LF  

4.40000

0035 *Removal of End Anchorage 8.000

0.000

202-01300  
 

2,612.008.000

0.00

8.000

EACH

326.50000

0040 Rolling 8.000

0.000

203-01140  
 

933.208.000

0.00

8.000

HOUR

116.65000

0045 Blading 8.000

0.000

203-01500  
 

1,179.208.000

0.00

8.000

HOUR

147.40000

0050 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

171.00000

0055 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

360.00000
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PCN: 21056-BID    ESTIMATE RUN 02/05/2017

PROJECT: NHPP 5502-091                 ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:46:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Laborer 16.000

0.000

203-02330  
 

971.2016.000

0.00

16.000

HOUR

60.70000

0065 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

4.20000

0070 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

510.00000

0075 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

56.10000

0080 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

137.70000

0085 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

303.00000

0090 *Erosion Control Supervisor 45.000

0.000

208-00206  
 

8,190.0045.000

0.00

45.000

DAY 

182.00000

0095 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

1,845.00000

0100 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

748.00000

0105 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.000

ACRE

1,290.00000

0110 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

9.85000
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PCN: 21056-BID    ESTIMATE RUN 02/05/2017

PROJECT: NHPP 5502-091                 ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:46:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

0.000

HOUR

84.00000

0120 Aggregate Base Course (Special) 1,868.570

0.000

304-09014  
 

78,199.651,868.570

0.00

1,868.570

TON 

41.85000

0125 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

240.65000

0130 Hot Mix Asphalt (Grading SX) (75) (PG 58-34) 11,695.330

-0.070

403-34731  
 

1,078,887.7411,695.260

-6.46

11,695.260

TON 

92.25000

0135 Hot Mix Asphalt (Grading ST)(75)(PG 58-28) 6,827.820

-0.150

403-36721  
 

575,572.586,827.670

-12.65

6,827.670

TON 

84.30000

0140 Emulsified Asphalt (Slow-Setting) 7,112.000

0.000

411-10255  
 

32,004.007,112.000

0.00

7,112.000

GAL 

4.50000

0145 *Guardrail Type 3 (6-3 Post Spacing) (31 in. MGS) 681.000

0.000

606-00301  
 

13,756.20681.000

0.00

681.000

LF  

20.20000

0150 *Guardrail Type 6 (6-3 Post Spacing) (31 in. MGS) 250.000

0.000

606-00601  
 

8,725.00250.000

0.00

250.000

LF  

34.90000

0155 *Transition Type 3H (31 in. MGS) 2.000

0.000

606-01380  
 

2,170.002.000

0.00

2.000

EACH

1,085.00000

0160 *End Anchorage (Flared) (31 in. MGS) 5.000

0.000

606-02005  
 

24,825.005.000

0.00

5.000

EACH

4,965.00000

0161 End Anchor (Nonflared) 3.000

0.000

606-02003  
 

8,481.003.000

0.00

3.000

EACH

2,827.00000
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PCN: 21056-BID    ESTIMATE RUN 02/05/2017

PROJECT: NHPP 5502-091                 ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:46:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

3.25000

0170 *Sign Panel (Class I) 303.000

0.000

614-00011  
 

4,635.90303.000

0.00

303.000

SF  

15.30000

0175 *Sign Panel (Class II) 260.000

0.000

614-00012  
 

4,511.00260.000

0.00

260.000

SF  

17.35000

0180 *Sign Panel (Class III) 246.000

0.000

614-00013  
 

6,273.00246.000

0.00

246.000

SF  

25.50000

0183 Res Luminaire (Sign No. 50) 1.000

0.000

210-00760  
 

3,025.001.000

0.00

1.000

EACH

3,025.00000

0184 1 In Elec Cond (P) 7.000

0.000

613-01100  
 

698.537.000

0.00

7.000

LF  

99.79000

0185 *Steel Sign Post (W 6x15) 29.000

0.000

614-00615  
 

2,958.0029.000

0.00

29.000

LF  

102.00000

0190 *Steel Sign Support (2-Inch Round)(Post) 12.000

0.000

614-01512  
 

244.8012.000

0.00

12.000

LF  

20.40000

0195 *Steel Sign Support (2-Inch Round)(Socket) 2.000

0.000

614-01522  
 

244.802.000

0.00

2.000

EACH

122.40000

0200 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 47.000

0.000

614-01585  
 

1,247.8547.000

0.00

47.000

LF  

26.55000

0205 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 4.000

0.000

614-01588  
 

1,224.004.000

0.00

4.000

EACH

306.00000
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PCN: 21056-BID    ESTIMATE RUN 02/05/2017

PROJECT: NHPP 5502-091                 ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:46:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *Concrete Footing (Type 2) 2.000

0.000

614-03002  
 

3,680.002.000

0.00

2.000

EACH

1,840.00000

0215 *LED Warning Sign System (_Signs) 2.000

0.000

614-10110  
 

9,180.002.000

0.00

2.000

EACH

4,590.00000

0220 *Mobilization 1.000

0.000

626-00000  
 

156,220.801.000

0.00

1.000

L S 

156,220.80000

0225 Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

510.001.000

0.00

1.000

L S 

510.00000

0230 *Modified Epoxy Pavement Marking(Inlaid) 425.000

66.000

627-00009  
 

55,090.20491.000

7,405.20

491.000

GAL 

112.20000

0235 *Pavement Marking Paint (Waterborne) 1,211.000

0.000

627-00011  
 

43,232.701,211.000

0.00

1,211.000

GAL 

35.70000

0240 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
I) 

0.000

0.000

627-30324  
 

0.000.000

0.00

0.000

SF  

15.30000

0243 Mobilization (w/o Autopay) 1.000

0.000

626-00100  
 

1,980.001.000

0.00

1.000

L S 

1,980.00000

0244 Preform Plastic Pvmt Mkg (TY I)(Inlaid) 223.000

0.000

627-01010  
 

5,151.30223.000

0.00

223.000

SF  

23.10000

0245 *Flagging 1,975.000

0.000

630-00000  
 

44,338.751,975.000

0.00

1,975.000

HOUR

22.45000

0250 *Pilot Car Operation 251.000

0.000

630-00001  
 

9,738.80251.000

0.00

251.000

HOUR

38.80000
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PCN: 21056-BID    ESTIMATE RUN 02/05/2017

PROJECT: NHPP 5502-091                 ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:46:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 *Traffic Control Inspection 43.000

0.000

630-00007  
 

5,482.5043.000

0.00

43.000

DAY 

127.50000

0260 *Traffic Control Management 46.000

0.000

630-00012  
 

30,498.0046.000

0.00

46.000

DAY 

663.00000

0265 *Construction Traffic Sign (Panel Size A) 6.300

0.700

630-80341  
 

142.807.000

14.28

7.000

EACH

20.40000

0270 *Construction Traffic Sign (Panel Size B) 36.900

4.100

630-80342  
 

1,254.6041.000

125.46

41.000

EACH

30.60000

0275 *Construction Traffic Sign (Panel Size C) 7.200

0.800

630-80343  
 

244.808.000

24.48

8.000

EACH

30.60000

0280 *Portable Message Sign Panel 1.800

0.200

630-80355  
 

8,160.002.000

816.00

2.000

EACH

4,080.00000

0285 *Drum Channelizing Device 9.000

1.000

630-80360  
 

408.0010.000

40.80

10.000

EACH

40.80000

0290 *Traffic Cone 90.000

10.000

630-80380  
 

105.00100.000

10.50

100.000

EACH

1.05000

0295 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

0.000.000

0.00

0.000

L S 

5,100.00000

0300 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0305 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 21056-BID    ESTIMATE RUN 02/05/2017

PROJECT: NHPP 5502-091                 ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:46:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0310 F/A Asphalt Pavement Incentive 24,930.100

3,404.520

700-70012  
 

28,334.6228,334.620

3,404.52

28,334.620

F A 

1.00000

0315 F/A Fuel Cost Adjustment 20,028.320

0.000

700-70016  
 

20,028.3220,028.320

0.00

20,028.320

F A 

1.00000

0320 F/A Roadway Smoothness Incentive 111,221.590

0.000

700-70018  
 

111,221.59111,221.590

0.00

111,221.590

F A 

1.00000

0325 F/A Asphalt Cement Cost Adjustment 108,536.730

0.000

700-70019  
 

108,536.73108,536.730

0.00

108,536.730

F A 

1.00000

0330 F/A On-The-Job Trainee 1,549.000

0.000

700-70021  
 

1,549.001,549.000

0.00

1,549.000

HOUR

1.00000

0335 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0355 Added Item (Dollar)/ Environmental Stain (Galvanized) 1.000

0.000

900-00006  
 

22,357.501.000

0.00

1.000

DOL 

22,357.50000

CAT 2,547,655.1611,822.132,572,655.16CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0340 Field Office (Class 2) 1.000

0.000

620-00002  
 

10,425.001.000

0.00

1.000

EACH

10,425.00000

0345 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

8,465.001.000

0.00

1.000

EACH

8,465.00000

0350 Sanitary Facility 1.000

0.000

620-00020  
 

735.001.000

0.00

1.000

EACH

735.00000

CAT 19,625.000.0019,625.00CURRENT AMT0400 $ $ $

$ 2,567,280.1611,822.13$2,592,280.16$CURRENT AMTPROJECT TOTAL


